Activity Activity Baseline | Baseline
ID Description Start Finish | Fvoq [ Fvos [ Fvos | Fvio [ Eviz | Fvia [ evie [ eviga | Fv20 | Ev2o | Evoa | Ev26 [ Evos [ Fvao

06020203 POR Authorization Basis Documents
DY030000 SAB Project Start 010CTO2 u
0502020301 POR Authorzation Basis Documents
DYO30010 SAB Project Management FY 08 010CTR?  |30SEPM —
DY030020 Remaining Cat 2 DSATSR Development 010CTO2 24FEBO3
DY030070 Cylinder Yard Bio Implementation Plan 010CTO2 280CT02
DY0R0110 Fire hazard analysis 010CTR?  |30SEPG8 m/—
DY030100 Submit DSA b DOE 280CT02 n
DY030040 Cylinder Yard Incorporation of DOE Comments 19NOV2 3LJANG3 T
DY0R0060 Authorization Basis Support e |osErm /S
DY(030050 Remaining Cat 2 BIO Implementation Plan 27JANO3* 24FEB03
DYO30030 Remaining Cat 2 Fad BIO/TSR Incorp DOE Commert 18VIAR(B | 23VAY(3 1
DY0300%0 Annual Update for Cyl Yard & Cat 2 BIO's or SAR 2MAR(3F  |0BVIAYO3 ]
DY030080 Develop HASP for 13 Rad (< Cat 3) Faciites O9JUNO3* 03sEP3
DY030210 DSA/TSR Proect Management FY 04 010CT03 oS =Re
DY030220 FY 04 Fire Hazard Analysis 010CT03 eSS0
DY050010 WR 453 Activiies 010CT03 eSS0
DY00110 WR 454 Aciviies 010CT03 eSS0
DY0s0210 WR 455 Adiiiies 010CT03 eSS0
DY04000L Authorization Basis Documents Out-Years 010CTO#  |0SEP%
DY040020 OY - Fire hazard analysis 010CTO4* SEPH
DYO4009 SAB Project Complete 0SEPH
Start Date 010CT02 m Early Bar DYTO Sheet 1 of 1
Finish Date 30SEP36 ﬁ htel b
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
Run Date 08JANO4 14:41 | AN Critical Activity
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